

FEDERAL CAPITAL TERRITORY ADMINISTRATION

PROCUREMENT TRACKING FOR 2008/ 2009 PROJECTS

SDA: **FCT- SECONDARY EDUCATION BOARD**

SECTOR: **EDUCATION**

2008 PROCUREMENTS

S/N	PROJECTS & PROGRAMME TITLE	CONTRACTOR NAME	DATE OF COMMENCEMENT	PROJECTS & PROGRAMME COST =N=	AMOUNT EXPENDED TO DATE =N=	OUTSTANDING PAYMENTS =N=	% COMPLETION	EXPECTED OUTCOME	REMARKS
1	CONSTRUCTION OF BLOCK (A) OF 4 CLASSROOMS AT GSS GOSA	M/S FIDEX. NIG. LTD.	Nov., 2008	11,190,261.60	0	11,190,261.60	Yet to commence	Improve quality & access	
2	CONSTRUCTION OF BLOCK (B) OF 4 CLASSROOMS AT GSS GOSA	M/S AB MARTINS ENGR. LTD	Nov., 2008	11,189,551.24	0	11,189,551.24	Yet to commence	Improve quality & access	
3	CONSTRUCTION OF BLOCK (A) OF 4 CLASSROOMS AT GSS ZUBA	M/S PHIMSON INTGR. SERVICES LTD	Nov., 2008	11,188,272.73	0	11,188,272.73	100	Improve quality & access	
4	CONSTRUCTION OF BLOCK (B) OF 4 CLASSROOMS AT GSS ZUBA	M/S NIGER CROWN LTD	Nov., 2008	11,224,884.30	0	11,188,272.73	100	Improve quality & access	
5	CONSTRUCTION OF A BLOCK (A) OF WATER SYSTEM TOILET AT GSS GAUBE	M/S HENOCHIN INVEST LTD	Nov., 2008	3,059,972.38	3,059,972.38	11,188,272.73	65	Improve quality & access	
6	CONSTRUCTION OF A BLOCK (B) OF WATER SYSTEM TOILET AT GSS GAUBE	M/S LIVOK NIG LTD	Nov., 2008	3,051,281.45	0	11,188,272.73	100	Improve quality & access	
7	CONSTRUCTION OF BLOCK (A) OF 4 CLASSROOMS AT GSS GAUBE	M/S ECON KANTOMA NIG LTD	Nov., 2008	11,197,760.63	4,107,792.74	11,188,272.73	65	Improve quality & access	
8	CONSTRUCTION OF ADMIN BLOCK AT GSS GOSA	M/S MIKE O. INVEST LTD	Nov., 2008	12,239,777.50	0.00	11,188,272.73	Yet to commence	Improve quality & access	
9	CONSTRUCTION OF BLOCK (B) 2 BEDROOM SEMI-DETACHED AT GSS G/KARYA	M/S IKPORO NIG LTD	Nov., 2008	8,580,013.05	0.00	11,188,272.73	50	Improve quality & access	
10	COMPLETION OF SCIENCE LAB AT GSS T/WADA	M/S CHIFRANK NIG LTD	Nov., 2008	5,466,234.06	3,105,594.58	2,360,639.48	80	Improve quality & access	

11	CONSTRUCTION OF BLOCK (B) OF 4 CLASSROOMS GSS GAUBE	M/S LUCIDO INVESTMENT NIG LTD	Nov., 2008	11,187,141.00	6,430,472.97	4,756,668.03	65	Improve quality & access	
12	CONSTRUCTION OF BLOCK (A) OF 4 CLASSROOMS AT GSS DANGARA	M/S ICHARA NIG LTD	Nov., 2008	11,444,081.25	11,111,779.22	332,302.03	100	Improve quality & access	
13	CONSTRUCTION OF BLOCK (B) OF 4 CLASSROOMS AT GSS DANGARA	M/S PROGUMIC NIG. LTD.	Nov., 2008	11,440,710.36	4,908,165.52	6,532,544.84	45	Improve quality & access	
14	CONSTRUCTION OF BLOCK (A) OF 4 CLASSROOMS AT GSS G/KARYA	M/S IMMANIL HAQ NIG LTD	Nov., 2008	11,440,206.55	6,232,654.28	5,207,552.27	50	Improve quality & access	
15	CONSTRUCTION OF BLOCK (B) OF 4 CLASSROOMS AT GSS G/KARYA	M/S MORUNA VENTURES LTD	Nov., 2008	11439917.61	6,562,961.44	4,876,956.17	50	Improve quality & access	
16	CONSTRUCTION OF ADMIN BLOCK AT GSS ZUBA	M/S AMITECH INTERGLOBAL ENGR LTD	Nov., 2008	11,835,251.40	0	11,835,251.40	50	Improve quality & access	
17	CONSTRUCTION OF BLOCK (A) OF WATER SYSTEM TOILET AT GSS GOSA	M/S IGWEM & CO LTD	Nov., 2008	3,051,052.80	0	3,051,052.80	Yet to commence	Improve quality & access	
18	CONSTRUCTION OF BLOCK (B) OF WATER SYSTEM TOILET AT GSS GOSA	M/S LAFAC INVEST LTD	Nov., 2008	3,051,052.80	0	3,051,052.80	Yet to commence	Improve quality & access	
19	CONSTRUCTION OF BLOCK (A) OF WATER SYSTEM TOILET AT GSS ZUBA	M/S APPLAUD BUSINESS SYSTEM LTD	Nov., 2008	3,049,539.26	0	3,049,539.26	100	Improve quality & access	
20	CONSTRUCTION OF BLOCK (A) OF BEDROOM SEMI-DETACHED AT GSS G/KARYA	M/S AMITECH INTERGLOBAL ENGR LTD	Nov., 2008	9,193,343.27	4,946,382.55	4,246,960.72	64	Improve quality & access	
21	CONSTRUCTION OF BLOCK (A) OF 4 CLASSROOMS AT GSS JIKWOYI	M/S VINMARK PROPERTY DEV. NIG. LTD	Nov., 2008	11,197,924.50	0	11,197,924.50	10	Improve quality & access	
22	CONSTRUCTION OF BLOCK (B) OF 4 CLASSROOMS AT GSS JIKWOYI	M/S VINMARK PROPERTY DEV. NIG. LTD.	Nov., 2008	11,192,380.50	0	11,192,380.50	10	Improve quality & access	
23	CONSTRUCTION OF BLOCK (A) OF 4 CLASSROOMS AT GSS APO	M/S CHITINA NIG LTD	Nov., 2008	11,193,438.90	0	11,193,438.90	80	Improve quality & access	
24	CONSTRUCTION OF BLOCK (B) OF 4 CLASSROOMS AT GSS APO	M/S TIDE WATER SKANSKA LTD	Nov., 2008	12,018,775.63	0	12,018,775.63	100	Improve quality & access	

25	CONSTRUCTION OF BLOCK (A) OF 4 CLASSROOMS AT GSS YEBU	M/S ABDALLAH ABAJI & SONS LTD	Nov., 2008	11,439,917.62	0	11,439,917.62	40	Improve quality & access	
26	CONSTRUCTION OF ADMIN BLOCK AT GSS GAUBE	M/S ADAMSCO & SONS NIG LTD	Nov., 2008	11,855,586.75	0	11,855,586.75	35	Improve quality & access	
27	CONSTRUCTION OF BLOCK (B) OF WATER SYSTEM TOILET AT GSS ZUBA	M/S PONGASON MULTIPURPOSE VENT.	Nov., 2008	3,054,187.50	2,977,832.82	0.00	100	Improve quality & access	
28	CONSTRUCTION OF BLOCK (A) OF WATER SYSTEM TOILET AT GSS DANGARA	M/S SUNSPASH BUSI. SYSTEM NIG LTD	Nov., 2008	3,215,560.85	0	3,215,560.85	50	Improve quality & access	
29	CONSTRUCTION OF BLOCK (B) OF WATER SYSTEM TOILET AT GSS DANGARA	M/S ADANGARA INT'L CO. LTD	Nov., 2008	3,143,857.50	0	3,143,857.50	45	Improve quality & access	
30	COMPLETION OF 4 BEDROOMS PRINCIPAL HOUSE AT GSS G/KARYA	M/S MUSCO INT'L NIG LTD	Nov., 2008	5,096,960.77	4,898,603.76	198,357.01	100	Improve quality & access	
31	CONSTRUCTION OF BLOCK (B) OF 4 CLASSROOMS AT GSS YEBU	M/S GAKAB NIG LTD	Nov., 2008	11,438,629.25	0	11,438,629.25	10	Improve quality & access	
32	CONSTRUCTION OF BLOCK (A) OF 4 CLASSROOMS AT GSS KAWU	M/S HAD RESOURCES NIG LTD	Nov., 2008	11,441,224.89	0	11,441,224.89	75	Improve quality & access	
33	CONSTRUCTION OF BLOCK (B) OF 4 CLASSROOMS AT GSS KAWU	M/S HAD RESOURCES NIG LTD	Nov., 2008	11,444,388.90	6,852,648.84	4,591,740.06	75	Improve quality & access	
34	CONSTRUCTION OF BLOCK (A) OF 4 CLASSROOMS AT GSS LUGBE	M/S BABADOKO KAFINTA & SONS LTD	Nov., 2008	10,862,982.27	0	10,862,982.27	50	Improve quality & access	
35	CONSTRUCTION OF BLOCK (B) OF 4 CLASSROOMS AT GSS LUGBE	M/S ALL WORKS COMMERCIAL CO.	Nov., 2008	11,321,526.30	0	11,321,526.30	50	Improve quality & access	
36	CONSTRUCTION OF ADMIN BLOCK AT GSS APO	M/S CUTECH NIG LTD	Nov., 2008	11,859,483.83	6,203,283.46	5,656,200.37	80	Improve quality & access	
37	CONSTRUCTION OF BLOCK (A) OF WATER SYSTEM TOILET AT GSS HAJJ CAMP	M/S CAPMAN GLOBAL RESOURCES LTD	Nov., 2008	3,051,167.70	0	3,051,167.70	100	Improve quality & access	
38	CONSTRUCTION OF BLOCK (B) OF WATER SYSTEM TOILET AT GSS HAJJ CAMP	M/S CAPMAN GLOBAL RESOURCES LTD	Nov., 2008	3,050,783.93	0	3,050,783.93	100	Improve quality & access	
39	CONSTRUCTION OF BLOCK (A) OF WATER SYSTEM TOILET AT GSS JABI	M/S GAKAB NIG LTD	Nov., 2008	3,051,394.50	0	3,051,394.50	35	Improve quality & access	
40	COMPLETION OF 4 BEDROOM BUNGALOW AT GSS GARKI	M/S ADUGU GLOBAL RESOURCES NIG LTD	Nov., 2008	1,979,606.40	1,901,979.99	77,626.41	100	Improve quality & access	

41	CONSTRUCTION OF BLOCK (A) CLASSROOMS AT GSS DUTSE	M/S MASANI INT. LTD	Nov., 2008	11,466,283.48	4,176,113.04	7,290,170.44	100	Improve quality & access	
42	CONSTRUCTION OF BLOCK (B) OF 4 CLASSROOMS AT GSS DUTSE	M/S ZICLIN NIG LTD	Nov., 2008	11,933,245.50	11,593,923.45	339,322.05	100	Improve quality & access	
43	CONSTRUCTION OF BLOCK (A) OF 4 CLASSROOMS AT GSS GWAGWA	M/S PROJECT TOTALLE NIG LTD	Nov., 2008	11,316,491.55	11,033,579.26	282,912.29	100	Improve quality & access	
44	CONSTRUCTION OF BLOCK (B) OF 4 CLASSROOMS AT GSS GWAGWA	M/S DALPE & SAHILI NIG LTD	Nov., 2008	11,194,774.50	0	11,194,774.50	100	Improve quality & access	
45	CONSTRUCTION OF ADMIN BLOCK AT GSS DUTSE	M/S OWUZA VENTURES NIG LTD	Nov., 2008	12,544,278.08	4,447,159.05	8,097,119.03	50	Improve quality & access	
46	CONSTRUCTION OF BLOCK (B) OF WATER SYSTEM TOILET AT GSS JABI	M/S ASHECO NIG LTD	Nov., 2008	3,049,462.50	0	3,049,462.50	100	Improve quality & access	
47	CONSTRUCTION OF BLOCK (A) OF WATER SYSTEM TOILET AT GSS DUTSE	M/S MUKFAN NIG LTD	Nov., 2008	3,051,792.24	0	3,051,792.24	100	Improve quality & access	
48	CONSTRUCTION OF BLOCK (B) OF WATER SYSTEM TOILET AT GSS DUTSE	M/S MUKFAN NIG LTD	Nov., 2008	3,052,619.85	0	3,052,619.85	100	Improve quality & access	
49	COMPLETION OF BLOCK OF 4 CLASSROOMS AT GDSS WUSE II	M/S VIC B S NIG LTD	Nov., 2008	5,997,719.59	0	5,997,719.59	50	Improve quality & access	
50	CONSTRUCTION OF PART FENCING AT CENTRAL STORE GWAGWALADA	M/S AMINDA NIG LTD	Nov., 2008	8,338,651.80	0	8,338,651.80	100	Improve quality & access	
51	REHABILITATION OF HOSTEL BLOCK AT GSS YABA	M/S P. M. EZENDU NIG LTD	Nov., 2008	11,279,751.00	5,903,759.40	5,375,991.60	100	Improve quality & access	
52	RECONSTRUCTION OF COLLAPSED PORTION OF PERIMETER FENCE AT GGSS KUJE	M/S P. M. EZENDU NIG LTD	Nov., 2008	6,923,980.72	0	6,923,980.72	65	Improve quality & access	
53	RENOVATION OF 2 BEDROOM SEMI-DETACHED HOUSE BLOCK (C) ATGSS BWARI	M/S PHIMSON INT'L SERVICES LTD	Nov., 2008	5,924,516.85	0	5,924,516.85	90	Improve quality & access	
54	REHABILITATION OF PHYSICS LAB AT GSS RUBOCHI	M/S BAKDAS NIG LTD	Nov., 2008	6,704,806.50	0	6,704,806.50	100	Improve quality & access	
55	REHABILITATION OF CHEMISTRY LAB AT GSS RUBOCHI	M/S BABAKWAZI NIG LTD	Nov., 2008	6,664,108.50	6,474,624.98	189,483.52	100	Improve quality & access	
56	REHABILITATION OF BIOLOGY LAB AT GSS KARSHI	M/S AKINSVILLE B. P. LTD	Nov., 2008	6,694,779.00	0	6,694,779.00	90	Improve quality & access	

57	REHABILITATION OF 3 BLOCKS OF 1 CLASSROOM (A, B, C) AT GSS RUBOCHI	M/S BAKATU NIG LTD	Nov., 2008	10,437,401.19	0	10,437,401.19	100	Improve quality & access	
58	REHABILITATION OF 3 BLOCKS OF 1 CLASSROOM (G, H, I) AT GSS RUBOCHI	M/S HENOCHIN INVEST LTD	Nov., 2008	10,438,593.92	10,438,593.92	0.00	100	Improve quality & access	
59	REHABILITATION OF A BLOCK OF CLASSROOMS AT GSS HAJJ CAMP	M/S MAGIC POINT CONSTRUCTION CO LTD	Nov., 2008	16,152,402.00	15,985,998.00	166,404.00	100	Improve quality & access	
60	REHABILITATION OF A BLOCK (A) OF 8 CLASSROOMS AT MSS MAITAMA	M/S ABUSAHIBI NIG LTD ENTERPRISES	Nov., 2008	16,150,031.10	15,699,484.98	450,546.12	100	Improve quality & access	
61	REHABILITATION OF SCIENCE LAB BLOCK (B) AT GGSS ABAJI	M/S MAK'AJI INTEGRATED CONCEPT SERV LTD	Nov., 2008	4,774,235.02	0	4,774,235.02	90	Improve quality & access	
62	REHABILITATION OF SCIENCE LAB BLOCK (C) AT GGSS ABAJI	M/S MAK'AJI INTEGRATED CONCEPT SERV LTD	Nov., 2008	4,774,235.02	0	4,774,235.02	90	Improve quality & access	
63	REHABILITATION OF MULTIPURPOSE HALL AT GSS BWARI	M/S GRAYFUN INT'L LTD	Nov., 2008	4,484,137.35	0	4,484,137.35	100	Improve quality & access	
64	RENOVATION OF BOYS HOSTEL AT GSS KUJE	M/S SIMITEX ENGR LTD	Nov., 2008	13,892,148.34	0	13,892,148.34	0	Improve quality & access	
65	REHABILITATION OF SCIENCE LAB BLOCK (A) AT GGSS ABAJI	M/S D BRASS VENTURES NIG LTD	Nov., 2008	4,185,665.93	0	4,185,665.93	90	Improve quality & access	
66	REHABILITATION OF BIOLOGY LAB AT GSS RUBOCHI	M/S EKWENUGO INVESTMENT LTD	Nov., 2008	7,648,946.59	0	7,648,946.59	100	Improve quality & access	
67	REHABILITATION OF PHYSICS LAB AT GSS KARSHI	M/S NEW INTERACTIVE DESIGN CONSULT LTD	Nov., 2008	6,663,892.20	6,482,818.46	181,073.74	100	Improve quality & access	
68	REHABILITATION OF CHEMISTRY LAB AT GSS KARSHI	M/S INTEGRATED ENGR ASSOCIATES LTD	Nov., 2008	6,663,892.20	6,497,162.59	166,729.61	100	Improve quality & access	
69	REHABILITATION OF 3 BLOCKS OF 1 CLASSROOM (D, E, F) AT GSS RUBOCHI	M/S DENSE GLOBAL INVEST LTD	Nov., 2008	10,554,484.50	10,269,450.22	285,034.28	100	Improve quality & access	
70	REHABILITATION OF 2 BLOCKS (J & K) OF 1 CLASSROOM AT GSS RUBOCHI	M/S DENSE GLOBAL INVEST LTD	Nov., 2008	6,964,332.69	6,777,304.64	187,028.05	100	Improve quality & access	

71	REHABILITATION OF A BLOCK (B) OF 8 CLASSROOMS AT MSS MAITAMA	M/S BABAKWAZI NIG LTD	Nov., 2008	16,738,044.75	15,986,987.09	751,057.66	100	Improve quality & access	
72	PROVISION OF SPORTING FACILITIES TO GSS WUSE	M/S MUNNASY FURNISHING/METAL CO LTD	Nov., 2008	13,886,663.70	0	13,886,663.70	100	Improve quality & access	
73	PROVISION OF SPORTING FACILITIES TO GSS KARSHI	M/S B. N. VENTURES LTD	Nov., 2008	13,723,744.86	0	13,723,744.86	100	Improve quality & access	
74	PROVISION OF SPORTING MATERIALS TO FCT SENIOR SECONDARY SCHOOLS	M/S ADLAKE ENTERP LTD	Nov., 2008	5,847,395.40	5,847,395.40	0.00	100	Improve quality & access	
75	PROVISION OF GAMES EQUIPMENT TO FCT SENIOR SECONDARY SCHOOLS	M/S LAWANDI VENTURES	Nov., 2008	5,619,675.60	5,619,675.60	0.00	100	Improve quality & access	
76	PROVISION OF COMPUTERS & ACCESSORIES TO GSS JIBI & KUBWA	M/S TAKUS INT'L LTD	Nov., 2008	4,385,850.00	4,385,850.00	0.00	100	Improve quality & access	
77	PROVISION OF COMPUTERS & ACCESSORIES TO GDSS BWARI & GSS SHERE	M/S MIE KIJ GLOBAL RESOURCES LTD	Nov., 2008	4,390,050.00	4,390,050.00	0.00	100	Improve quality & access	
78	PROVISION OF COMPUTERS & ACCESSORIES TO GSS GARKI & GSTC GARKI	M/S LECOOL INT'L LTD	Nov., 2008	4,432,050.00	4,432,050.00	0.00	100	Improve quality & access	
79	PROVISION OF COMPUTERS & ACCESSORIES TO GDSS WUSE II & GSS NYANYA	M/S ETHEL VENTURES LTD	Nov., 2008	4,560,412.50	0	4,560,412.50	0	Improve quality & access	
80	PROVISION OF COMPUTERS & ACCESSORIES TO GSS T/WADA & WUSE	M/S PENERE NIG LTD	Nov., 2008	4,546,500.00	0	4,546,500.00	100	Improve quality & access	
81	PROVISION OF COMPUTERS & ACCESSORIES TO GSS LUGBE & YABA	M/S MIE KIJ GLOBAL RESOURCES LTD	Nov., 2008	4,390,050.00	4,390,050.00	0.00	100	Improve quality & access	
82	PROVISION OF COMPUTERS & ACCESSORIES TO GSS G/GWADA & GSS PYAKASA	M/S ECHOOE FAMILY VENTURES LTD	Nov., 2008	4,414,200.00	0	4,414,200.00	100	Improve quality & access	

83	UPGRADING OF INTERNET FACILITIES TO GGSS ABAJI & GSSS ABAJI	M/S DE OUTLOOK STAR	Nov., 2008	5,315,000.00	0	5,315,000.00	100	Improve quality & access	
84	UPGRADING OF INTERNET FACILITIES TO GSS KUJE & GSSS KUJE	M/S OBYNO STAR LTD	Nov., 2008	5,283,600.00	5,283,600.00	0.00	100	Improve quality & access	
85	UPGRADING OF INTERNET FACILITIES TO GSS KWALI & GSS G/LADA	M/S CIMEEL ENGR NIG LTD	Nov., 2008	5,124,000.00	4,995,900.00	128,100.00	100	Improve quality & access	
86	UPGRADING OF INTERNET FACILITIES TO GGSS DUTSE & GSSS T/MAJE	M/S ACC INFORMATION LTD	Nov., 2008	5,136,600.00	0	5,136,600.00	100	Improve quality & access	
87	SUPPLY OF LIBRARY REFERENCE BOOKS TO GSS YABA, YANGOJI, JIBI, G/KARYA, GAWU AND MSS MAITAMA	M/S ONEZE & CO LTD	Nov., 2008	3,350,699.88	3,350,699.88	0.00	100	Improve quality & access	
88	PROVISION OF STATIONERY ITEMS TO FCT SENIOR SECONDARY SCHOOLS	M/S KINSAB LTD	Nov., 2008	4,161,991.68	4,161,991.68	0.00	100	Improve quality & access	
89	SUPPLY OF SINGLE SEATER CLASSROOM FURNITURE TO GSS KARSHI	M/S PAULISON MADU LTD	Nov., 2008	5,822,250.00	5,822,250.00	0.00	100	Improve quality & access	
90	SUPPLY OF SINGLE SEATER CLASSROOM FURNITURE TO GSS KARU	M/S CHIEOSENE WORLDWIDE LTD	Nov., 2008	4,994,640.00	4,994,640.00	0.00	100	Improve quality & access	
91	SUPPLY OF SINGLE SEATER CLASSROOM FURNITURE TO GSS GOSA	M/S HAMID & SONS NIG LTD	Nov., 2008	5,056,800.00	5,056,800.00	0.00	100	Improve quality & access	
92	SUPPLY OF SINGLE SEATER CLASSROOM FURNITURE TO GSS HAJJ CAMP	M/S KINGS GENERAL LTD	Nov., 2008	2,886,523.50	2,886,523.50	0.00	100	Improve quality & access	
93	SUPPLY OF SINGLE SEATER CLASSROOM FURNITURE TO GSS JIKWOYI	M/S AL-GUL INVEST LTD	Nov., 2008	3,533,250.00	3,533,250.00	0.00	100	Improve quality & access	
94	SUPPLY OF SINGLE SEATER CLASSROOM FURNITURE TO GSS LUGBE	M/S GEOMAKE FURNITURE & CO	Nov., 2008	2,318,400.00	2,318,400.00	0.00	100	Improve quality & access	
95	SUPPLY OF SINGLE SEATER CLASSROOM FURNITURE TO GSS GWAGWA	M/S BELA FURNITURE/CONSTRUCTION LTD	Nov., 2008	2,918,475.00	0	2,918,475.00	80	Improve quality & access	

96	SUPPLY OF SINGLE SEATERCLASSROOM FURNITURE TO GSS YEBU	M/S OSAS FURNITURES CONSTRUCT CO LTD	Nov., 2008	4,678,800.00	4,678,800.00	0.00	100	Improve quality & access	
97	PROVISION OF ADMIN/STAFFROOM FURNITURE TO GSS GAUBE	M/S COCOLINKS ENTERP NIG LTD	Nov., 2008	4,558,785.00	4,558,785.00	0.00	100	Improve quality & access	
98	PROVISION OF DINNINGFURNITURE TO GSS DANGARA	M/S E & G ENTERP NIG LTD	Nov., 2008	4,660,646.00	4,660,646.00	0.00	100	Improve quality & access	
99	PROVISION OF LIBRARY FURNITURE TO GSS KWALI	M/S EDEDE PROGRESS LTD	Nov., 2008	4,814,565.00	0	4,814,565.00	100	Improve quality & access	
100	PROVISION OF ADMIN/STAFFROOM FURNITURE TO GSS APO	M/S ELE-CO WORKS LTD	Nov., 2008	4,666,059.08	4,666,059.08	0.00	100	Improve quality & access	
101	SUPPLY OF SINGLE SEATERCLASSROOM FURNITURE TO GSS DUTSE	M/S ROMACENT & ASSOCIATES INV CO LTD	Nov., 2008	3,348,975.00	0	3,348,975.00	100	Improve quality & access	
102	PROVISION OF ADMIN/STAFFROOMFURNITURE TO GSS NYANYA	M/S DOKWADAYI DNAKO ENTERP LTD	Nov., 2008	2,654,925.00	2,654,925.00	0.00	100	Improve quality & access	
103	PROVISION OF DINNING FURNITURE TO GSS G/KARYA	M/S EDEDE PROGRESS LTD	Nov., 2008	5,376,001.00	0	5,376,001.00	40	Improve quality & access	
104	SUPPLY OF SINGLE SEATER CLASSROOM FURNITURE TO GSS JIWA	M/S ELFUN INTEGRATED SERVICES LTD	Nov., 2008	4,705,989.00	0	4,705,989.00	100	Improve quality & access	
105	SUPPLY OF SINGLE SEATER CLASSROOM FURNITURE TO MSS MAITAMA	M/S YELWA INVEST NIG LTD	Nov., 2008	2,884,875.00	0	2,884,875.00	70	Improve quality & access	
106	SUPPLY OF SINGLE SEATERCLASSROOM FURNITURE TO GSS MUGADISHU	M/S ELFUN INTGRATED SERV LTD	Nov., 2008	8,572,200.00	0	8,572,200.00	100	Improve quality & access	
107	SUPPLY OF SINGLE SEATERCLASSROOM FURNITURE TO GSS G/KARYA	M/S EDDY NOMA FURNITURE	Nov., 2008	4,678,800.00	4,678,800.00	0.00	100	Improve quality & access	
108	SUPPLY OF SINGLE SEATERCLASSROOM FURNITURE TO GSS JABI	M/S FRANOVIA ENTRP LTD	Nov., 2008	2,913,750.00	2,913,750.00	0.00	100	Improve quality & access	

109	SUPPLY OF SINGLE SEATERCLASSROOM FURNITURE TO GSS APO	M/S SIBMA NIG LTD	Nov., 2008	5,644,800.00	5,644,800.00	0.00	100	Improve quality & access	
110	SUPPLY OF SINGLE SEATERCLASSROOM FURNITURE TO GSS ZUBA	M/S NASSEM GOLDEN LINKS NIG LTD	Nov., 2008	2,886,030.00	2,886,030.00	0.00	100	Improve quality & access	
111	SUPPLY OF SINGLE SEATER CLASSROOM FURNITURE TO GSS RUBOCHI	M/S ANIJOIC GLOBAL SERV LTD	Nov., 2008	6,242,250.00	6,242,250.00	0.00	100	Improve quality & access	
112	SUPPLY OF SINGLE SEATERCLASSROOM FURNITURE TO GSS DANGARA	M/S EKWENUGO INT'L LTD	Nov., 2008	5,552,400.00	5,552,400.00	0.00	100	Improve quality & access	
113	SUPPLY OF SCIENCEEQUIPMENT AND REAGENTS TO GSS JIWA	M/S FREG MAX NIG	Nov., 2008	6,268,082.22	6,268,082.22	0.00	100	Improve quality & access	
114	SUPPLY OF SCIENCE EQUIPMENT AND REAGENTS TO GSS KUBWA	M/S EAGLE SCIENTIFICLAB EQUIPMENT LTD	Nov., 2008	6,336,513.65	6,336,513.65	0.00	100	Improve quality & access	
115	SUPPLY OF SCIENCEEQUIPMENT AND REAGENTS TO GSS YANGOJI	M/S SIMITEX NIG LTD	Nov., 2008	6,271,256.04	6,271,256.04	0.00	100	Improve quality & access	
116	SUPPLY OF SCIENCE EQUIPMENT AND REAGENTS TO GSS TUDUN WADA	M/S ARVINK VENTURES LTD	Nov., 2008	6,336,513.65	6,336,513.65	0.00	100	Improve quality & access	
117	SUPPLY OF SCIENCE EQUIPMENT AND REAGENTS TO GSS KARU	M/S CHIEOSENE WORLDWIDE LTD	Nov., 2008	6,251,678.76	6,251,678.76	0.00	100	Improve quality & access	
118	SUPPLY OF SCIENCE EQUIPMENT AND REAGENTS TO GSSS ABAJI	M/S CUSON HEALTHCARECONSULT LTD	Nov., 2008	6,306,093.96	6,306,093.96	0.00	100	Improve quality & access	
119	SUPPLY OF SCIENCE EQUIPMENT AND REAGENTS TO GDSS BWARI	M/S FREG MAX NIG LTD	Nov., 2008	6,375,668.21	6,375,668.21	0.00	100	Improve quality & access	
120	SUPPLY OF SCIENCE EQUIPMENT AND REAGENTS TO GGSSS KUJE	M/S BAIGAZABA NIG LTD	Nov., 2008	6,349,565.17	6,349,565.17	0.00	100	Improve quality & access	

121	SUPPLY OF SCIENCE EQUIPMENT AND REAGENTS TO MSS MAITAMA	M/S CHUKASON NIG LTD	Nov., 2008	6,264,730.28	6,264,730.28	0.00	100	Improve quality & access	
122	SUPPLY OF SCIENCE EQUIPMENT AND REAGENTS TO GSS NYANYA	M/S EAGLE SCIENTIFIC LABEQUIPMENT LTD	Nov., 2008	6,048,106.81	0	6,048,106.81	100	Improve quality & access	
123	SUPPLY OF SCIENCE EQUIPMENTAND REAGENTS TO SFG G/LADA	M/S FREG MAX NIG LTD	Nov., 2008	6,439,911.00	6,439,911.00	0.00	100	Improve quality & access	
124	SUPPLY OF SCIENCE EQUIPMENT AND REAGENTS TO GSS DANGARA	M/S GOOD TIDINGS MULTICONCEPT LTD	Nov., 2008	6,245,153.00	6,245,153.00	0.00	100	Improve quality & access	
125	SUPPLY OF SCIENCE EQUIPMENT AND REAGENTS TO GSS LUGBE	M/S LAVANS SCIENTIFIC LTD	Nov., 2008	6,271,256.04	6,271,256.04	0.00	100	Improve quality & access	
126	SUPPLY OF SCIENCE EQUIPMENT AND REAGENTS TO GSS KUJE	M/S EDEDE PROGRESSUNION NIG LTD	Nov., 2008	6,245,153.00	6,245,153.00	0.00	100	Improve quality & access	
127	SUPPLY OF SCIENCE EQUIPMENT AND REAGENTS TO GSS KARSHI	M/S CIMEEL ENGR NIG LTD	Nov., 2008	6,314,054.84	0	6,314,054.84	100	Improve quality & access	
128	SUPPLY OF SCIENCE EQUIPMENT AND REAGENTS TO GSS RUBOCHI	M/S FRANCA NIG LTD	Nov., 2008	6,284,307.56	6,284,307.56	0.00	100	Improve quality & access	
129	SUPPLY OF SCIENCE EQUIPMENT AND REAGENTS TO GSS BWARI	M/S HAMID & SONS LTD	Nov., 2008	6,329,987.89	6,329,987.89	0.00	100	Improve quality & access	
130	SUPPLY OF SCIENCE EQUIPMENT AND REAGENTS TO GSS GOSA	M/S NASEEM GOLDENLINKS	Nov., 2008	4,465,658.43	4,465,658.43	0.00	100	Improve quality & access	
131	SUPPLY OF SCIENCE EQUIPMENT AND REAGENTS TO GSS GAUBE	M/S KHOLMAN NIG LTD	Nov., 2008	4,451,703.25	4,451,703.25	0.00	100	Improve quality & access	
132	SUPPLY OF SCIENCE EQUIPMENT AND REAGENTS TO GSS HAJJ CAMP	M/S LAVANS SCIENTIFIC LTD	Nov., 2008	6,336,513.65	6,336,513.65	0.00	100	Improve quality & access	

133	SUPPLY OF SCIENCE EQUIPMENT AND REAGENTS TO GSS JIKWOYI	M/S FOREFRONT FOUNDERS NIG LTD	Nov., 2008	4,516,827.44	4,516,827.44	0.00	100	Improve quality & access	
134	SUPPLY OF SCIENCE EQUIPMENT AND REAGENTS TO GSS APO	M/S EMMY COASTAL NIGLTD	Nov., 2008	4,512,175.71	4,512,175.71	0.00	100	Improve quality & access	
135	SUPPLY OF SCIENCE EQUIPMENT AND REAGENTS TO GSS KAWU	NOSTICS PHARMACYLTD	Nov., 2008	4,544,737.80	4,544,737.80	0.00	100	Improve quality & access	
136	FURNISHING OF CHEMISTRY,BIOLOGY AND PHYSICS LABS AT GSS GARKI	M/S BELLY YASCO NIGLTD	Nov., 2008	10,570,030.00	0	10,570,030.00	100	Improve quality & access	
137	FURNISHING OF CHEMISTRY,BIOLOGY AND PHYSICS LABS AT GSS KUBWA	M/S B N VENTURES	Nov., 2008	10,424,795.06	0	10,424,795.06	100	Improve quality & access	
138	FURNISHING OF CHEMISTRY,BIOLOGY AND PHYSICS LABS AT GSS KARSHI	M/S AGAIE CONSTRUCT CO LTD	Nov., 2008	11,272,695.00	0	11,272,695.00	85	Improve quality & access	
139	FURNISHING OF CHEMISTRY,BIOLOGY AND PHYSICS LABS TO GSS WUSE	M/S EAGLE SCIENTIFIC & LAB EQ. LTD	Nov., 2008	7,550,918.00	7,550,918.00	0.00	100	Improve quality & access	
140	FURNISHING OF CHEMISTRY,BIOLOGY AND PHYSICS LABS AT GSS JIKWOYI	M/S DECORUM ENTERPLTD	Nov., 2008	7,481,775.00	0	7,481,775.00	Yet to commence	Improve quality & access	
141	FURNISHING OF CHEMISTRY, BIOLOGY AND PHYSICS LABS AT GSS GOSA	M/S OCEAN MARKSCIENTIFIC LTD	Nov., 2008	7,595,805.00	0	7,595,805.00	Yet to commence	Improve quality & access	
142	FURNISHING OF CHEMISTRY, BIOLOGY AND PHYSICS LABS AT GSS T/MAJE	M/S GEOMAKE FURNITURELTD	Nov., 2008	7,675,710.00	0	7,675,710.00	80	Improve quality & access	
143	INSTALLATION OF FUME CUPBOARD AT 7 SCHOOLS	M/S ARVINK VENTURES	Nov., 2008	6,909,000.00	6,909,000.00	0.00	100	Improve quality & access	
144	FURNISHING OF CHEMISTRY, BIOLOGY AND PHYSICS LABS AT GSS APO	M/S MAK'AJI INTEGRTAEDCONCEPT	Nov., 2008	7,144,063.50	0	7,144,063.50	40	Improve quality & access	

145	FURNISHING OF CHEMISTRY, BIOLOGY AND PHYSICS LABS AT GSS GAUBE	M/S ROMACENT & ASSOCIATES INVEST LTD	Nov., 2008	7,371,178.50	0	7,371,178.50	45	Improve quality & access	
146	FURNISHING OF CHEMISTRY, BIOLOGY AND PHYSICS LABS AT GSS YANGOJI	M/S E & G ENTERP NIG LTD	Nov., 2008	10,514,700.00	0	10,514,700.00	85	Improve quality & access	
147	FURNISHING OF CHEMISTRY, BIOLOGY AND PHYSICS LABS AT GSS NYANYA	M/S S. BELLO ENTERP NIG LTD	Nov., 2008	10,736,512.50	0	10,736,512.50	75	Improve quality & access	
148	FURNISHING OF CHEMISTRY, BIOLOGY AND PHYSICS LABS AT GSS RUBOCHI	M/S LAB WARES NIG LTD	Nov., 2008	10,984,365.00	0	10,984,365.00	70	Improve quality & access	
149	FURNISHING OF CHEMISTRY, BIOLOGY AND PHYSICS LABS AT GSS DOBI	M/S ACC INFORMATION TECH LTD	Nov., 2008	7,436,520.00	0	7,436,520.00	30	Improve quality & access	
150	FURNISHING OF CHEMISTRY, BIOLOGY AND PHYSICS LABS AT GGSS ABAJI	M/S CHECSAM NIG LTD	Nov., 2008	6,982,500.00	0	6,982,500.00	85	Improve quality & access	
151	INSTALLATION OF FUME CUPBOARD AT 7 SCHOOLS	M/S MUNNASY FURNISHING/METALS CO LTD	Nov., 2008	6,982,500.00	0	6,982,500.00	100	Improve quality & access	
152	FURNISHING OF CHEMISTRY, BIOLOGY AND PHYSICS LABS AT GSS T/WADA	M/S HAMID & SONS NIG LTD	Nov., 2008	7,655,760.00	0	7,655,760.00	75	Improve quality & access	
153	FURNISHING OF CHEMISTRY, BIOLOGY AND PHYSICS LABS AT GDSS BWARI	M/S HARUNA GLOBAL NIG LTD	Nov., 2008	10,297,560.00	0	10,297,560.00	100	Improve quality & access	
154	FURNISHING OF CHEMISTRY, BIOLOGY AND PHYSICS LABS AT GSS KARU	M/S CHUKASON NIG LTD	Nov., 2008	10,447,342.50	0	10,447,342.50	100	Improve quality & access	
155	FURNISHING OF CHEMISTRY, BIOLOGY AND PHYSICS LABS AT GSS JIWA	M/S ZICLIN NIG LTD	Nov., 2008	10,336,620.00	0	10,336,620.00	70	Improve quality & access	
156	FURNISHING OF CHEMISTRY, BIOLOGY AND PHYSICS LABS AT MSS MAITAMA	M/S SYLVERKATE NIG LTD	Nov., 2008	10,665,060.00	0	10,665,060.00	85	Improve quality & access	

157	FURNISHING OF CHEMISTRY,BIOLOGY AND PHYSICS LABS AT GSS KAWU	M/S NASEEM GLOBAL LINKS	Nov., 2008	7,597,905.00	0	7,597,905.00	Yet to commence	Improve quality & access	
158	FURNISHING OF CHEMISTRY,BIOLOGY AND PHYSICS LABS AT SFG GWAGWALADA	M/S INTO MERCHANDISE LTD	Nov., 2008	7,516,005.00	0	7,516,005.00	40	Improve quality & access	
159	INSTALLATION OF FUMECUPBOARD AT 7 SCHOOLS	M/S HARUNA GLOBAL LTD	Nov., 2008	6,875,925.00	6,875,925.00	0.00	100	Improve quality & access	
160	CONSTRUCTION OF 1 NO BLOCK OF STUDENTS HOSTEL AT GSS DANGARA	M/S DE-DONEX INT'LGLOBAL LTD	Nov., 2008	23,560,937.40	0	23,560,937.40	25	Improve quality & access	
161	CONSTRUCTION OF HOSTEL BLOCK AT GSS G/KARYA	M/S MAK'AJI INTEGRATEDCONCEPT LTD	Nov., 2008	23,567,756.19	0	23,567,756.19	Yet to commence	Improve quality & access	
162	CONSTRUCTION OF STUDENTS HOSTEL AT GSS G/GWADA	M/S HARUNA GLOBAL NIGLTD	Nov., 2008	23,567,756.18	0	23,567,756.18	Yet to commence	Improve quality & access	
163	CONSTRUCTION OF A BLOCK OF SCIENCE LAB AT GSS GWAGWA	M/S MARTSONIC NIGLTD	Nov., 2008	34,212,879.75	0	34,212,879.75	40	Improve quality & access	
164	CONSTRUCTION OF PERIMETER FENCE AT GSS TUGAN MAJE	M/S YELWA INVEST NIG LTD	Nov., 2008	34,797,329.70	0	34,797,329.70	2	Improve quality & access	
165	RECONSTRUCTION OF PERIMETER FENCE AT MSS MAITAMA	M/S ANIJOOC GLOBAL SERV LTD	Nov., 2008	20,447,247.45	0	20,447,247.45	55	Improve quality & access	
166	CONSTRUCTION OF DRAINAGE AND LANDSCAPING AT GDSS WUSE II	M/S LUCIDO INVEST LTD	Nov., 2008	9,801,209.25	5,136,700.54	4,664,508.71	45	Improve quality & access	
167	CONSTRUCTION OF DRAINAGE AND LANDSCAPING AT GGSS ABAJI	M/S IMABEL NIG LTD	Nov., 2008	30,929,566.50	0	30,929,566.50	Yet to commence	Improve quality & access	
168	CONSTRUCTION OF DRAINAGE AND LANDSCAPING AT GSS GARKI	M/S EDEDE PROGRESS LTD	Nov., 2008	7,547,279.25	0	7,547,279.25	15	Improve quality & access	

169	CONSTRUCTION OF KITCHEN/DINNING HALL AT GSS DANGARA	M/S ECONKANTOMA NIG LTD	Nov., 2008	38,597,679.99	0	38,597,679.99	5	Improve quality & access	
170	CONSTRUCTION OF KITCHEN/DINNING HALL AT GSS G/KARYA	M/S EKWENUGO INVESTMENTCO LTD	Nov., 2008	38,634,432.88	0	38,634,432.88	Yet to commence	Improve quality & access	
171	CONSTRUCTION OF BLOCK (A) OF 8 CLASSROOMS AT GSS MUGADISHU	MAGORI INVEST NIG LTD	Nov., 2008	29,227,476.00	0	29,227,476.00	0	Improve quality & access	
172	CONSTRUCTION OF BLOCK (B) OF 8 CLASSROOMS AT GSS MUGADISHU	M/S AL GUL INVEST NIG LTD	Nov., 2008	28,798,266.00	0	28,798,266.00	0	Improve quality & access	
173	CONSTRUCTION OF BLOCK (C) OF 8 CLASSROOMS AT GSS MUGADISHU	M/S AGAIE CONSTRUCT CO	Nov., 2008	29,218,529.55	0	29,218,529.55	0	Improve quality & access	
174	REHABILITATION OF BLOCK (A) OF 8 CLASSROOMS AT GSS GWARINPA	M/S CHECSAM CONSTRUCT	Nov., 2008	10,736,692.05	0	10,736,692.05	30	Improve quality & access	
175	REHABILITATION OF BLOCK (B) OF 8 CLASSROOMS AT GSS GWARINPA	M/S GLOBAL TRUSTENGINEERING LTD	Nov., 2008	10,737,836.92	0	10,737,836.92	15	Improve quality & access	
176	REHABILITATION OF BLOCK (A) OF 8 CLASSROOMS GSS NYANYA	M/S PRECURSSOR NIG LTD	Nov., 2008	16,137,779.84	0	16,137,779.84	100	Improve quality & access	
177	REHABILITATION OF BLOCK (B) OF 8 CLASSROOMS AT GSS NYANYA	M/S TOS NIG LTD	Nov., 2008	16,302,079.50	15,853,683.56	448,395.94	100	Improve quality & access	
178	REHABILITATION OF MULTIPURPOSE HALL AND DAY CARE AT GSS GARKI	M/S SIMAGA NIG LTD	Nov., 2008	13,839,118.44	0	13,839,118.44	55	Improve quality & access	
179	REHABILITATION OF MULTIPURPOSE HALL AT GGSS DUTSE	M/S PM EZENDU NIG LTD	Nov., 2008	4,326,955.50	1,778,927.94	2,548,027.56	100	Improve quality & access	
180	REHABILITATION OF MULTIPURPOSE HALL AT GSS T/WADA	M/S BEN NOB & CO LTD	Nov., 2008	9,642,370.50	9,402,171.25	240,199.25	100	Improve quality & access	

181	REHABILITATION OF MULTIPURPOSE HALL AT GSS WUSE	M/S GOD'SMAN HOLDING LTD	Nov., 2008	10,451,563.50	0	10,451,563.50	70	Improve quality & access	
182	REHABILITATION OF SCIENCE LAB AT GSS KUBWA	M/S ANIJOC GLOBAL SERVLTD	Nov., 2008	19,138,717.50	18,475,668.60	663,048.90	100	Improve quality & access	
183	REHABILITATION OF SCIENCE LAB AT GSS NYANYA	M/S SIMBA NIG LTD	Nov., 2008	19,134,362.94	18,623,201.87	511,161.07	100	Improve quality & access	
184	REHABILITATION OF SCIENCE LAB AT GSS JIWA	M/S BAR BEACH PHIN NIG LTD	Nov., 2008	19,136,486.25	18,656,826.37	479,659.88	100	Improve quality & access	
185	SUPPLY OF 240 SINGLE SEATER CLASSROOM FURNITURE TO GSS KAWU AND GDSS DUTSE	M/S RAYMOND BLACK NIG LTD	Nov., 2008	3,883,950.00	3,883,950.00	0.00	100	Improve quality & access	
186	SUPPLY OF 240 SINGLE SEATER CLASSROOM FURNITURE TO GSS HAJJ CAMP AND GSS ZUBA	M/S BELLY YASCO NIG LTD	Nov., 2008	3,906,000.00	3,906,000.00	0.00	100	Improve quality & access	
187	SUPPLY OF 240 SINGLE SEATER CLASSROOM FURNITURE TO GSS JABI AND GSS MABUSHI	M/S LEADING MINDS INT'L NIG LTD	Nov., 2008	3,908,520.00	3,908,520.00	0.00	100	Improve quality & access	
188	SUPPLY OF 360 SINGLE SEATER CLASSROOM FURNITURE TO GSS JIKWOYI, GWAGWA AND GSS BYAZHIM	M/S MBAGWU & SONS CONSTRUCT LTD	Nov., 2008	5,811,750.00	0	5,811,750.00	100	Improve quality & access	
189	SUPPLY OF ADMIN/STAFF ROOM FURNITURE TO GSS KAWU	M/S PRECURSOR NIG LTD	Nov., 2008	4,991,280.00	4,991,280.00	0.00	100	Improve quality & access	
190	SUPPLY OF ADMIN/STAFFROOM FURNITURE TO GSS DUTSE	M/S RAYMOND BLACK INT'L LTD	Nov., 2008	4,921,035.00	4,921,035.00	0.00	100	Improve quality & access	
191	SUPPLY OF ADMIN/STAFFROOM FURNITURE TO GSS HAJJ CAMP	M/S ROMACENT & ASSOCIATES LTD	Nov., 2008	5,006,977.50	0	5,006,977.50	100	Improve quality & access	
192	SUPPLY OF ADMIN/STAFFROOM FURNITURE TO GSS JIKWOYI	M/S MBAGWU & SONS CONSTRUCT LTD	Nov., 2008	5,007,870.00	0	5,007,870.00	100	Improve quality & access	
193	SUPPLY OF ADMIN/STAFFROOM FURNITURE TO GSS JABI	M/S ROMACENT & ASSOCIATES LTD	Nov., 2008	4,967,445.00	0	4,967,445.00	100	Improve quality & access	

194	SUPPLY OF ADMIN/ STAFFROOM FURNITURE TO GSS MABUSHI	M/S E & G NIG LTD	Nov., 2008	4,951,905.00	4,951,905.00	0.00	100	Improve quality & access	
195	SUPPLY OF ADMIN/ STAFFROOM FURNITURE TO GSS ZUBA	M/S AJAY INT'L NIG LTD	Nov., 2008	4,999,365.00	4,999,365.00	0.00	100	Improve quality & access	
196	SUPPLY OF ADMIN/ STAFFROOM FURNITURE TO GSS GWAGWA	M/S AJAY INT'L NIG LTD	Nov., 2008	4,975,425.00	0	4,975,425.00	100	Improve quality & access	
197	SUPPLY OF ADMIN/ STAFFROOM FURNITURE TO GSS BYAZHIM	M/S BABADOKO KAFINTA & SONS CO LTD	Nov., 2008	5,025,195.00	0	5,025,195.00	80	Improve quality & access	

2009 PROCUREMENTS

S/N	PROJECTS & PROGRAMME TITLE	CONTRACTOR NAME	DATE OF COMMENCEMENT	PROJECTS & PROGRAMME COST =N=	AMOUNT EXPENDED TO DATE =N=	OUTSTANDING PAYMENTS =N=	% COMPLETION	EXPECTED OUTCOME	REMARKS
198	Supply of 4 sets of classroom furniture to GGSS Dukpa	M/S Ajmcee Nig. Ltd.	July, 2009	2,658,037.20	0	2,658,037.20	40	Improve quality & access	
199	Supply of 4 sets of classroom furniture to Central Store Gwagwalada	M/S S. A. Consult	July, 2009	2,659,007.40	0	2,659,007.40	30	Improve quality & access	
200	Supply of a set of Staffroom furniture at GGSS Dukpa	M/S V.T.B. Enterp Ltd	July, 2009	5,071,395.00	0	5,071,395.00	80	Improve quality & access	
201	Supply of Generator set at GGSS Dukpa	M/S Tradox Services Ltd	July, 2009	4,217,695.57	0	4,217,695.57	0	Improve quality & access	
202	Supply of 100 sets of beds & mattresses to GGSS Dukpa	M/S Leading Minds Int'l Ltd	July, 2009	3,459,330.00	0	3,459,330.00	30	Improve quality & access	
203	Supply of 100 sets of beds & mattresses to GSS Gawu	M/S H. A. Nig Ltd	July, 2009	3,456,600.00	0	3,456,600.00	30	Improve quality & access	
204	Supply of 100 sets of beds & mattresses to Central Store, G/Lada.	M/S Algul Investment Co Ltd	July, 2009	3,459,750.00	0	3,459,750.00	25	Improve quality & access	
205	Furnishing of Science lab at GGSS Dutse	M/S Tyler Best Global Ltd	July, 2009	12,856,937.10	0	12,856,937.10	0	Improve quality & access	
206	Provision of Solar powered borehole at GGSS Dukpa	M/S Aco Global Investment Ltd	July, 2009	9,337,071.45	0	9,337,071.45	0	Improve quality & access	

207	Provision of Solar powered borehole at GSS Gwargwada	M/S A Nig Ltd	July, 2009	9,328,588.50	0	9,328,588.50	0	Improve quality & access	
208	Provision and Installation of Accounting software at SEB Headquarters	M/S Kor Computers System General Contractor	July, 2009	9,406,425.00	0	9,406,425.00	60	Improve quality & access	
209	Networking of Computer systems and provision of Power Generator to SEB Headquarters	M/S Nadico Entrp Nig Ltd	July, 2009	6,134,100.00	0	6,134,100.00	50	Improve quality & access	
210	Supply of Computer Systems and Server to SEB Headquarters	M/S Impex Agro Allied Nig Ltd	July, 2009	6,384,000.00	0	6,384,000.00	100	Improve quality & access	
211	Provision of Assessment Dossiers (1) to FCT SSS in AMAC Area Council	M/S Tripple X Invest Ltd	July, 2009	3,938,518.00	0	3,938,518.00	0	Improve quality & access	
212	Provision of Assessment Dossiers (2) to FCT SSS in Abaji, Kuje and Kwali Area Councils	M/S Henrich Ventures Ltd	July, 2009	3,931,850.00	0	3,931,850.00	0	Improve quality & access	
213	Provision of Assessment Dossiers (3) to FCT SSS in Bwari and G/Lada Area Councils	M/S Elkwood Gen Serv Co Ltd	July, 2009	3,929,627.52	0	3,929,627.52	0	Improve quality & access	
214	Provision of Statutory records to FCT Senior Secondary Schools	M/S Kholman Nig Ltd	July, 2009		0	#VALUE!	100	Improve quality & access	
215	Provision of exercise books to FCT Senior Secondary Schools	M/S Simaga Nig Ltd	July, 2009	11,253,900.00	0	11,253,900.00	0	Improve quality & access	
216	Provision of stationery items to ADSS Asokoro, Maitama, GSS T/Wada, GDSS Wuse II, GSS Nyanya, Gwarinpa	M/S Ocean Mark Scientific Ltd	July, 2009	2,123,556.30	0	2,123,556.30	100	Improve quality & access	
217	Provision of stationery items to GSTC Garki, GSS Jiwa, Garki, Karshi, Karu, GDSS Karu	M/S Reubanu Concept Entrp	July, 2009	2,122,596.50	0	2,122,596.50	100	Improve quality & access	
218	Provision of stationery items to GSS Airport, MSS Matiam, GSS Wuse, GDSS G/Lada, GSS Dobi, SFG G/Lada	M/S Tudun Umma Nig Ltd	July, 2009	2,121,636.70	0	2,121,636.70	100	Improve quality & access	
219	Provision of stationery items to GSS G/Lada, GSSS T/Maje, GSS Yaba, GGSS Abaji, GSSS Abaji, GDSS Bwari	M/S Jehoshaphat Printers Nig Ltd	July, 2009	2,119,957.05	0	2,119,957.05	0	Improve quality & access	
220	Provision of stationery items to GSS Bwari, Shere, Kubwa, Jibi, GGSS Dutse, GSS Yangoji	M/S Arvink Ventures Ltd	July, 2009	2,117,077.65	0	2,117,077.65	100	Improve quality & access	

221	Provision of Stationery items to GSS Kwali, Dangara, GGSS Kuje, GSS Rubochi, Kuje, Gwargwada	M/S Lavans Scientific Nig. Ltd.	July, 2009	2,114,198.25	0	2,114,198.25	0	Improve quality & access	
222	Provision of stationery items to GSS Pyakasa, Lugbe, Gawu, Gwagwa, Haji Camp, Zuba	M/S Franca Enterprises	July, 2009	2,117,077.66	0	2,117,077.66	100	Improve quality & access	
223	Provision of stationery items to GSS Jabi, Jikwoyi, Mabushi, Dutse Alhaji, Byazhin, Kawu	M/S Ahmed Ventures Nig Ltd	July, 2009	2,114,438.20	0	2,114,438.20	100	Improve quality & access	
224	Provision of Library Reference Books to ADSS Asokoro, Maitama, GSS T/Wada	M/S Henochin Investmnet	July, 2009	2,039,328.59	0	2,039,328.59	0	Improve quality & access	
225	Provision of Library Reference Books to GDSS Wuse II, GSS Nyanya, Gwarinpa	M/S Folaab Furniture Co Ltd	July, 2009	2,038,635.96	0	2,038,635.96	100	Improve quality & access	
226	Provision of Library Reference Books to GSTC Garki, GSS Jabi, Garki	M/S Al-Amin Scientific Nig Ltd	July, 2009	2,039,559.47	0	2,039,559.47	0	Improve quality & access	
227	Provision of Library Reference Books to GSS Karshi, Karu, GDSS Karu	M/S A.B Martins Engr. Ltd.	July, 2009	2,039,790.30	0	2,039,790.30	0	Improve quality & access	
228	Provision of Library Reference Books to GSS Airport, GSS Jikwoyi, GSS Wuse	M/S Fore Front Founders Nig. Ltd.	July, 2009	2,038,635.96	0	2,038,635.96	0	Improve quality & access	
229	Provision of Library Reference Books to GDSS G/Lada, GSS Dobi, SFG G/Lada	M/S Munfad Global Concept Ltd	July, 2009	2,040,944.72	0	2,040,944.72	0	Improve quality & access	
230	Provision of Library Reference Books to GSS G/Lada, GSSS T/Maje, GSS Mabushi	M/S Raymond Black Ltd	July, 2009	2,039,097.72	0	2,039,097.72	0	Improve quality & access	
231	Provision of Library Reference Books to GSSS Abaji, GDSS Bwari, GGSS Abaji	M/S Ajay Int'l Ltd	July, 2009	2,039,790.34	0	2,039,790.34	0	Improve quality & access	
232	Provision of Library Reference Books to GSS Bwari, Shere, Kubwa	M/S Sanusiyya Ventures Ltd	July, 2009	2,034,249.32	0	2,034,249.32	100	Improve quality & access	
233	Provision of Library Reference Books to GSS Jibi, GGSS Dutse, GSS Kawu	M/S ETM Nig Ltd	July, 2009	2,036,788.95	0	2,036,788.95	0	Improve quality & access	
234	Provision of Library Reference Books to GSS Kwali, Dangara, GGSS Kuje	M/S Fortune Masters Nig Ltd	July, 2009	2,036,372.20	0	2,036,372.20	0	Improve quality & access	

235	Provision of Library Reference Books to GSS Rubochi, Kuje, Gwargwada	M/S Chiosene Worldwide Ltd	July, 2009	2,034,018.44	0	2,034,018.44	0	Improve quality & access	
236	Provision of Library Reference Books to GSS Pyakasa, Lugbe, Dutse Alhaji	M/S Tri-dynamics Global Concept Nig Ltd	July, 2009	2,043,253.49	0	2,043,253.49	100	Improve quality & access	
237	Provision of Library Reference Books to GSS Gwagwa, Haji Camp, Zuba	M/S Askom Global Resources Ltd	July, 2009	2,041,863.23	0	2,041,863.23	0	Improve quality & access	
238	Provision of Library Books /equipment to SEB Headquarters	M/S Yelwa Invest Nig Ltd	July, 2009	1,515,770.65	0	1,515,770.65	0	Improve quality & access	
239	Provision of Library Books /equipment to Central Store Gwagwalada	M/S Jogab Higher Ground Ltd	July, 2009	2,163,341.00	0	2,163,341.00	100	Improve quality & access	
240	Provision of Research Materials to SEB Headquarters	M/S M. D. Ventures	July, 2009	1,589,298.73	0	1,589,298.73	100	Improve quality & access	
241	Provision of Research Materials to Central Store Gwagwalada	M/S Cocolink Nig Ltd	July, 2009	1,240,633.51	0	1,240,633.51	100	Improve quality & access	
242	Supply and Installation of Computer Materials at SEB Headquarters	M/S Obyno Star Nig. Ltd.	July, 2009	6,149,325.00	0	6,149,325.00	40	Improve quality & access	
243	Construction of block (A) of VIP Toilets at GGSS Dukpa	M/S Anlex Nig Ltd	July, 2009	3,326,599.50	0	3,326,599.50	10	Improve quality & access	
244	Construction of block (B) of VIP Toilets at GGSS Dukpa	M/S Pearson Tech Serv Ltd	July, 2009	3,334,678.20	0	3,334,678.20	0	Improve quality & access	
245	Construction of 1 blk of 2 bedroom semi-detached at GGSS Dukpa	M/S Kayewd Nig Ltd	July, 2009	9,331,403.55	0	9,331,403.55	5	Improve quality & access	
246	Completion of block (A) of 4 classrooms at GDSS Bwari	M/S Pongason Multipurpose Ventures Ltd	July, 2009	13,155,051.00	0	13,155,051.00	50	Improve quality & access	
247	Completion of block (B) of 4 classrooms at GDSS Bwari	M/S Frontier Resources Nig Ltd	July, 2009	13,146,795.00	0	13,146,795.00	60	Improve quality & access	
248	Completion of block (C) of 4 classrooms at GDSS Bwari	M/S Mak'aji Integrated Concepts Ltd	July, 2009	13,190,041.00	0	13,190,041.00	40	Improve quality & access	
249	Completion of Principal House at GSS Karu	M/S Marhaba Agro-Allied Farms Ltd.	July, 2009	3,147,315.20	0	3,147,315.20	40	Improve quality & access	
250	Completion of Multipurpose Hall at GSS Karu	M/S Topserve Nig Ltd	July, 2009	9,297,418.20	0	9,297,418.20	100	Improve quality & access	

251	Renovation of Biology Lab at GGSS Dutse	M/S Yasma Integrated Ltd	July, 2009	6,713,867.97	0	6,713,867.97	45	Improve quality & access	
252	Renovation of Chemistry Lab at GGSS Dutse	M/S Landworks Nig Ltd	July, 2009	6,716,150.99	0	6,716,150.99	50	Improve quality & access	
253	Renovation of Physics lab at GGSS Dutse	M/S Techno Int'l Co Ltd	July, 2009	6,706,257.60	0	6,706,257.60	50	Improve quality & access	
254	Renovation of block (A) of 4 classrooms at GDSS Bwari	M/S Ayaman Ventures Ltd	July, 2009	5,679,069.00	0	5,679,069.00	10	Improve quality & access	
255	Renovation of block (B) of 4 classrooms at GDSS Bwari	M/S Anijoc Global Serv	July, 2009	5,689,876.50	0	5,689,876.50	0	Improve quality & access	
256	Renovation of library block at GDSS Bwari	M/S Salma Global Nig Ltd	July, 2009	3,562,734.00	0	3,562,734.00	0	Improve quality & access	
257	Renovation of block (B) of 2 classrooms at GGSS Kuje	M/S Nana-Aisha Nig Ltd	July, 2009	6,681,726.30	0	6,681,726.30	0	Improve quality & access	
258	Renovation of a block of 2 classrooms at GDSS Bwari	M/S Real terms Nig. Ltd.	July, 2009	4,169,958.20	0	4,169,958.20	65	Improve quality & access	
259	Renovation of a block of 1 classroom at GDSS Bwari	M/S Hornets Int'l Ltd.	July, 2009	2,428,125.00	0	2,428,125.00	35	Improve quality & access	

260	Renovation of a block of 2 classrooms at GSS Kuje	M/S Yatazakar Nig. Enterprises	July, 2009	6,682,614.75	0	6,682,614.75	0	Improve quality & access	
261	Renovation of a block of 4 classroom at MSS Maitama	Abusahibi Nig. Ent. Ltd.	July, 2009	5,665,487.00	0	5,665,487.00	65	Improve quality & access	
262	Construction of 1 blk (A) of 4 classrooms at GSS Dukpa	M/S Ijefine Nig Ltd	July, 2009	12,016,137.00	0	12,016,137.00	50	Improve quality & access	
263	Construction of 1 blk (B) of 4 classrooms at GSS Dukpa	M/S Haruna Global Nig Ltd	July, 2009	12,041,981.70	0	12,041,981.70	0	Improve quality & access	
264	Construction of 1 blk of Hostel at GSS Dukpa	M/S Tsangayari Nig. Ltd.	July, 2009	25,257,965.86	0	25,257,965.86	0	Improve quality & access	
265	Construction of Admin block at GGSS Dukpa	M/S A.A. Zauro Nig. Ltd.	July, 2009	13,420,793.93	0	13,420,793.93	5	Improve quality & access	
266	Construction of perimeter fence at GSS Dukpa	M/S Munnasy Furnishing/metals Nig Ltd	July, 2009	30,547,739.00	0	30,547,739.00	0	Improve quality & access	
267	Construction of perimeter fence at GSS Kuje	M/S Bwadam Invest. Ltd.	July, 2009	26,210,201.79	0	26,210,201.79	0	Improve quality & access	
268	Provision of civil works and landscaping at GSS Garki	M/S Yalzac Integrated Resources Ltd	July, 2009	71,720,963.07	0	71,720,963.07	0	Improve quality & access	
269	Renovation of a blk of 8 classrooms at GGSS Abaji	M/S Muharu Nig Ltd	July, 2009	19,055,870.91	0	19,055,870.91	10	Improve quality & access	
270	Renovation of Science Lab at GSS Karu	M/S Dense Global Invest Ltd.	July, 2009	21,692,643.00	0	21,692,643.00	0	Improve quality & access	

271	Rehabilitation of science lab at GSS Maitama	M/S Tudu Umma Nig. Ltd.	July, 2009	21,691,205.55	0	21,691,205.55	0	Improve quality & access	
272	Supply of 6 No. School buses (Toyota Hiace 18 Seater)	M/S Henbridge Nig Ltd	July, 2009	33,900,000.00	0	33,900,000.00	100	Improve Access	
273	Supply of Library Books to GSS Nyanya	One World Int'l Ltd.	July, 2009	1,327,200.04	0	1,327,200.04	0	Improve reading culture in our schools	
274	Supply of Newclime Open Shelve to GSS Nyanya	H. A. Nig. Ltd	July, 2009	1,627,500.00	0	1,627,500.00	0	Safety of library books enhanced	
275	Supply of 2 sets of single seater Classroom Furniture to GSS Zuba	E & G Nig. Ltd	July, 2009	1,224,300.00	0	1,224,300.00	70	Improve Access	
276	Supply of Library Books to GSS Karshi	Yukham Multipurpose Services	July, 2009	1,327,200.04	0	1,327,200.04	0	Improve reading culture in our schools	
277	Flooring of Dinning Hall to GSS Kuje	Kamy Comm & Contract Nig. Ltd	July, 2009	2,480,992.00	0	2,480,992.00	0	Improve quality	
278	Supply of 2 sets of single seater Classroom Furniture to GSS Gwagwa	Imshats & Co. Ltd	July, 2009	1,224,300.00	0	1,224,300.00	0	Improve Access	
279	Supply of 2 sets of single seater Classroom Furniture to GGSS Dutse	Ahalia Nig. Ltd	July, 2009	1,224,300.00	0	1,224,300.00	20	Improve Access	
280	Supply of 3 sets of single seater Classroom Furniture to GSS Byarzhin	Dube General Ent. Ltd	July, 2009	1,836,450.00	0	1,836,450.00	20	Improve Access	
281	Re-configuration of Kitchen to GSS Kuje	Salamka Scientific Ltd	July, 2009	2,300,000.00	0	2,300,000.00	15	Improve quality	
282	Supply of Library Furniture to GSS Wuse	Hazeeb Nig. Ltd	July, 2009	1,327,200.00	0	1,327,200.00	20	Improve Access	
283	Supply of 2 sets of single seater Classroom Furniture to GDSS Karu	Russet Int'l Ltd	July, 2009	1,224,300.00	0	1,224,300.00	20	Improve Access	
284	Supply of 3 sets of single seater Classroom Furniture to GSS Airport	D & F Company Nig. Ltd	July, 2009	1,836,450.00	0	1,836,450.00	20	Improve Access	
285	Supply of Newclime Open Shelve to GSS Karshi	Naseem Golden Links	July, 2009	1,627,500.00	0	1,627,500.00	0	Safety of library books enhanced	
286	Supply of 2 sets of single seater Classroom Furniture to GSS Nyanya	Amin Integrated Sys & Sons	July, 2009	1,224,300.00	0	1,224,300.00	50	Improve Access	
287	Supply of Newclime Open Shelve to GSS Wuse	Zuyeali Ba'az Merchants Ltd.	July, 2009	1,627,500.00	0	1,627,500.00	20	Safety of library books enhanced	
288	Supply of Library Books to GSS TWada	Bontop Global Serv. Ltd.	July, 2009	1,327,200.04	0	1,327,200.04	0	Improve reading culture in our schools	